EDITAL N° 2212017

CRONOGRAMA FISICO FINANCEIRO

DATA 08/10/2017
SISTEMA DE ESGOTAMENTO SANITARIO DO MUNICIPIO DE CANAPI / AL
||I|.II||I_|||||E.>2=.:> RESUMIDA (Dala Base MARIZ017 30 60 90 120 150 180 210 240 270 300 330 365
ltem CcODIGO DESCRICAO Un. | Quant. | Valor Total (RS)
| SERVICOS
10 ISERVICOS PRELIMINARES / CANTEIRQ DE OBRAS 560.784,81] 5581540| 69.32098| 59.320.98| 5932998 5032098 5932008 6932098 59.32008| 59.32998) 59.329.98| 50.329.98| 59.32998
20 |REDE COLETORA CONVENCIONAL /LINHA DE RECALQUE / EMISSARIO FINA 2.074.317,93] 247.859,83| 236.27519| 236.27519| 236.275.19 236.27519| 236.275,19| 236.275,19| 236.275,19| 236.27519| 236.27519 236.275,19| 236.275.19
3.0 |REDE COLETORA CONDOMINIAL 90.559,27] 7.546.861 T53142| 753142] 753142 753142 753142| 753142] 753142 753142 753142] 753142] 7.531.42
4.0 IRAMAIS PREDIAIS 342,842,653 28570,21] 30.393.84] 30.393.84| 3039384 3039384 30393.84| 3039384| 30303.84| 30.39384) 30.39384) 3039384 30.393,84
50 |ESTACOES m_.m<b._.om5m 416.751,07] 23472926 36.00824| 36.00824] 36.00824 36.008.24| 36.008.24| 36008.24| 36.00824| 36.00824| 3500824 36.008.24 36.008.24]
50 |ESTRUTURA DE ENTRADA E DAFA'S 107.299,50] B894163] 951238 951238) 951238 951238| 951238 951238 951238 951238 951238 951238 9.512,38]
7.0 [LEITO DE SECAGEM 46.351,37 3.862,61 4.109,16 4.109,16 4.109,16 4100,16| 4.109,16| 4.109,16]  4.109,16 4109,16]  4.109,16 4109,16|  4.109,16]
8.0 |LAGOAS FACULTATIVAS 780.299.87] ©6502499] 64.677.20| 64.677,20| 64.677.20 64677.20| 64677,20] 64.677.20] 64.677,20] 64.677.20| 64.677.20| B4.677.20 64.677,20
90 [INSTALACAO ELETRICA 138.758,20] 11563,18] 12.301,26] 12.301,26] 1230126| 12.301.26 12.301.26| 1230126 12.301.28] 1230126 1230126 12.301,26] 12.301.26
Il |MATERIAIS
7.0 |REDE COLETORA CONVENCIONAL / LINHA DE RECALQUE { EMISSARIO FINA 230.703,83] 19.22532| 2045247| 2045247) 2045247 2045247| 2045247| 2045247| 20.452A47| 2045247 2045247| 2045247 20.452 47
2.0 |REDE COLETORA CONDOMINIAL 57180 46| 2.26504] 240962 240962| 2409.62) 240962 240062| 240962 240062] 240962 240962 240062) 2.409.62
3.0 |RAMAIS PREDIAIS 3505622 292135 3.07,82] 3.107.82] 3.107.82) 3.107.82 3107.82| 3.10782] 3107,82] 3.107.82] 310782 3.107.82] 3.107.82
4.0 |JESTACOES ELEVATORIAS (EEE-1/EEE-2) 170.722.07] 1497684 15.93281] 1593281] 1583281] 1583281 15.032581| 1593281 1593281 1593281] 1593281 1593281) 1593281
5.0 |ESTRUTURA DE EN TRADA E DAFA'S $3.03268| 5327.72] 5667,79] 586779 5667.79] S5.667.79 5.66779| 566779 5.667.79| 566779 566779 5667.79] 5667.79
5.0 |LEITOS DE SECAGEM 1.161,59] 96,80 102,98 102,98 102,98 102,98 102,98 102,98 102,98 102,98 102,98 102,98 102,98
7.0 |LAGOAS FACULTATIVAS 12.500,18 104168| 1.108.17] 1.10817] 1.10847| 1.108,17| 1.108,17) 1.108,17 110817 1.108,17] 1.10817]  1.108,17 1.108,17
50 |Formecimentos € Instalagoes Eletricas - EEE - 1 69.32529] 5.777.11 5.145.86| 6.14586| 6.14586) 614586 614586 614586/ 614586 614586 6.14586] 614586  6.14586]
5.0 [Fornecimentos e Thstalagoes Eletricas - EEE - 2 86.630,79] 7.219.23| 7.68003| 7.68003| 7.680.03 7680,03] 7.680,03] 768003 768003 768003 7.68003] 768003 7.680.03)
700 [Fornecimentos € Instalagoes cletricas - ETE 3.494.73 291,23 309,82 300,82 309,82 309,82 309,82 309,82 309,82 309,82 309,82 309,82 309,82|
TOTAL GERAL DOS SERVICOS E MATERIAIS (R$)] 6.276.672,48] 523.056,04] 523.056,04] 523.056,04] 523.056,04 523.056,04] 523.056,04] 523.056,04] 523.056,04] 523.056,04] 523.056,04] 523.056.04 523.056,04
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